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Summary 
 

 
 
 
 
 
 

To Board of Supervisors 
 
From: Cathy Vollbrecht 
 Public Information Administrator 
 
Subject: February Monthly Statistical Report 
 
Date: February 7, 2012 

 

 
 

A few notes about this month’s report: 
 

 This month’s Permits section includes statistics from both December 2011 and January 2012. 
The December 2011 stats were not included in the January Monthly Statistical Report because 
they were not yet completed.  
 

 At the time this report went to print, the Utilities Department was still compiling end-of-the-month 
statistics for January. The January stats will be provided to the Board as soon as they are 
complete.  
 

 The quarterly Proffer Report is included on page 27. 
 

Please let me know if you have any questions.  
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Financial Report to the Community 
  
 
 
 

 

Principles of Responsible  
and Accountable Government 

 

 
million, which is trending 

 
 1.6% above our 

revised FY11  

 

 
 

 

 

 

 

Maintain a balanced budget * Maintain a AA bond rating * 

Fully fund pension liability * Borrow money only for capital 

projects and borrow under strict debt limitations * Maintain 

Reserves (12% undesignated fund balance; Reserve for 

capital projects; Rainy Day Reserve (for unforeseen 

circumstances); Stafford Opportunity Fund (for economic 

development projects) * Report to the Board on costs savings 

and efficiencies * Estimate revenues very conservatively * 

Spend less than adopted budgets * Maintain lowest per 

capita expenditures among peer localities * Monitor expenses 

and revenues weekly * Consistently use innovative practices 

to run government as efficiently as possible * Provide monthly 

financial report to the community  

  

  

 

Monthly FY2012 
Financials 

 At-a-Glance 

 

 Local economic 

conditions appear to be 

stable.   

  Projected revenues will 

meet or exceed budget. 

  What are we watching? 

  Development fees 

 State and federal 

budgets reductions 

  Projected expenditures 

will be at or below budget. 

  What are we watching? 

  Comprehensive 

Services Act 

  Energy costs 

Savings and Efficiencies 

By upgrading its website, Economic Development staff 

estimates they will save $40,000 in reduced document 

production and distribution costs by enabling all 

publications to be made available to the public in a 

downloadable format. Because the new website will be 

content-management based, Department staff will be 

able to make updates on their own, rather than through 

a contracted Internet service provider. It is anticipated 

that this will save approximately $12,000 a year. 

  

  Signs of the Times 
Here are a few signs that the local economy continues to improve: 
 

 Meals tax collected in 2011 was 4.2% higher than in 2010.   

 Sales tax collected in 2011 (through November) was 5.2% higher than in 2010.   

 The number of new cars registered in 2011 was 11.4% than in 2011. 
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Finance – Revenues/Expenditures 
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Finance – Sales Tax Receipts 

 
November 2011 Sales Tax Receipts 

 
November’s 2011 sales tax saw a 10% increase over sales tax from November 2011. Calendar-year-to-
date sales tax revenues are 5.2% higher than for the same period in 2010.  

 
 

 
 

 
 
 
 

 
 
 
 

Oct-11 Nov-11 Nov-10 11/11 vs 11/10  %

Stafford 911,078$        900,616$        818,712$       81,904$          10.0%

Fredericksburg 807,734$        852,494$        867,217$       (14,723)$         -1.7%

Spotsylvania 1,259,947$     1,273,181$     1,193,550$     79,631$          6.7%

Prince William 4,162,036$     4,328,840$     4,146,075$     182,765$        4.4%

Virginia 86,653,169$   86,998,129$   82,342,727$   4,655,402$      5.7%

YTD 2011 YTD 2011 YTD 2010 YTD change  %

Stafford 8,658,130$     9,558,746$     9,088,221$     470,525$        5.2%

Fredericksburg 8,236,953$     9,089,448$     9,136,223$     (46,776)$         -0.5%

Spotsylvania 11,938,541$   13,211,722$   12,826,157$   385,565$        3.0%

Prince William 41,190,223$   45,519,064$   43,345,783$   2,173,281$      5.0%

Virginia 843,670,320$  930,668,450$  889,365,980$ 41,302,470$    4.6%
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Grants Report 

 

 
 

Continued on next page  
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Grants Report 
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Economic Development  
10-Point Plan Update 

 
 
With the Board’s formal adoption of the Economic Development 10-Point (ED10) Plan in September 
2011, full implementation of associated actions and tasks is underway.  Many of the deliverables 
identified in the Plan are ongoing or will take weeks or months to accomplish.  Since the last monthly 
report to the Board work continued on the following issue areas of the ED10 Plan: 
 

 A meeting of the Business Advisory Committee occurred on January 25, 2012. (Issue 6b) 

 A Telecommunications Summit has been scheduled for February 10, 2012, at UMW’s Stafford 
Campus.  The summit is a follow-up to the Telecommunications Survey that was distributed to 
Stafford’s business community in December 2011.  Approximately 700 County-based businesses 
have been invited along with Stafford’s delegation to the General Assembly. (Issue 6b) 

 Also scheduled for February 10
th
 is a Business Forum, which will immediately follow the 

Telecommunications Summit in the same room at UMW Stafford.  The purpose of this forum is to get 
input from the business community on which disciplines should be emphasized at the planned 
Stafford Research and Technology Center. (Issue 3d) 

 Redevelopment has delivered a list of the 221 Master Redevelopment Plan recommendations, 
prioritized by fiscal year, to the Budget Team for their consideration in the FY 2013 budget and CIP 
process.  This list was developed in coordination with the ED10 Plan as well as the Comp Plan 
Implementation Plan, the adopted FY 2012 budget and the adopted FY 2012 CIP (Issue 5e).  
Redevelopment also completed the County and VDOT plan review processes for the safety and 
parking improvements project in Falmouth, for which the contractor was finishing the bid documents 
to bring the project to shovel readiness.  Redevelopment also met with the prospective developer of 
a Wawa convenience store/gas station proposed for US-17 near the I-95 interchange. 

 There have been several BRE visits to date in January.  The focus in 2012 will be on second-stage 
growth companies, i.e., those with 10 to 99 employees and annual revenues between $1-million and 
$50-million.  (Issue 6b) 

 The Winter 2012 edition of Stafford Focus was released on January 17
th
.  (Issue 7b) 

 The Stafford Workforce Education Partnership met on January 5
th
.  (Issue 3c) 

 
The following activity not related to the ED10 Plan also occurred since the last monthly report to the 
Board: 

 The draft report of the Retail Attraction Study has been reviewed and returned to the consultant for 
clarification and editing.  Overall, the Study’s findings are very positive.  Trade area maps have been 
defined with only minor adjustments suggested.  The final report is expected around mid-February, 
along with a retail-focused, electronic marketing piece that will be incorporated into the new 
Economic Development website. 

 The framework for the Economic Development website has been established and content migration 
and development was scheduled to begin the week of January 23

rd
.  Staff has begun identifying and 

providing photographs to be used on the site, including those that will rotate on the home page.  The 
internal pages for the Tourism site are nearing completion; content development and migration will 
commence in early February.  The project schedule is running about three weeks behind due to 
design modifications. 

 Planning for the commemoration of the County’s founding in 1664 is underway. 

 Deputy County Administrator Keith Dayton updated the Board in December on the phasing of the 
Wayfinding Sign Program and potential “gateway” locations.  Coordination of that program is well 
underway. 

 Assistant Director Faith McClintic resigned effective January 6
th
.  The executive search firm 

Springsted, Inc. of Richmond has been engaged to conduct the search for her successor.  In the 
interim, the County has hired Bob Wilson to serve in that position until it can be filled 
permanently.  Bob is the former executive director of the George Washington Regional 
Commission. 
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2009 Parks and Recreation Bond 
Referendum Projects Underway 

 
 

 
 

 
 
The following is an update on the projects approved by Stafford citizens in the 2009 Parks and Recreation 
Bond Referendum: 
 
 

 
 

Project: Chichester Park 

Description: Baseball/softball complex 
Project Budget Amount: $6,700,000 
Completion Date of Planning Phase: November 2012 
Current Projected Completion Date of Project: 2014  
Recent Activity: Project design is proceeding separate but parallel to the Stafford High School replacement 
project. Meeting with County Planning staff for input on site plan requirements scheduled occurred 11/30.  
Archeological site evaluation is underway. Staff is meeting with design consultants on 12/21.  Meeting with the 
Airport Authority is scheduled for January 10, 2012. 

 
 

Project: Musselman Park 
Description: Master Planning of the park 
Project Budget Amount: $2,000,000 
Completion Date of Planning Phase: June 2012 
Current Projected Completion Date of Project: 2014 
Recent Activity: First public meeting for citizen input occurred 12/5. Wetland delineation and topographic and 
boundary survey field work are completed. Reports will be available 12/23. Park programming scheduled to be 
complete 12/16. Concept diagrams scheduled to be complete 1/13/12. Staff working group meeting #2 scheduled 
for 1/18/12. 
 

 
 

Project: Land Acquisition 

Description: Planning of acquiring land for rectangular athletic field complex 
Project Budget Amount: TBD 
Completion Date of Planning Phase: February 2012 
Current Projected Completion Date of Project: 2015 
Recent Activity: Letters to land owners sent 11/28. Confirmation of initial letter received from 6 of 7 landowners.  
Three property landowners indicated willingness to entertain offers. Right of entry request letter was sent to all 
landowners 12/19.  
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2008 Transportation Bond Projects 
Referendum Underway 

 
 

 
 

 
 
 
The following is an update on the projects approved by Stafford citizens in the 2008 Transportation Bond 
Referendum: 
 

 
 

Project: Mountain View Road  
Description: Design of the safety improvements on Mountain View Road between Joshua Road and Rose Hill 
Farm Road. 
Phase: Design 
Project Budget Amount: $7,550,000 
Completion Date of Design Phase: March 2012 
Current Projected Completion Date of Project: November 2014 
Recent Activity: The consultant has made contact with some of the property owners to discuss acquisition. The 
State Environmental Review Process has been completed. Plans are being finalized for drain field relocations. 
 

 
 

Project: Poplar Road Phase 2  
Description: Design of the safety improvements on Poplar Road between Kellogg Mill Road and Shackleford 
Well Road. 
Phase: Design 
Project Budget Amount: $2,100,000 
Completion Date of Design Phase: January 2013 
Current Projected Completion Date of Project: August 2014 
Recent Activity: Staff met with the engineers to discuss the road alignment and the steps required by VDOT to 
move into the Public Hearing phase. 
 

 
 

Project: Brooke Road Safety Improvements 
Description: Design of safety improvements on Brooke Road between Eskimo Hill Road and Stagecoach Road. 
Phase: Design 
Project Budget Amount: $6,500,000 
Completion Date of Design Phase: December 2012 
Current Projected Completion Date of Project: June 2015 
Recent Activity: Permits were obtained for geotechnical work along the project.  Letters were sent to the 
property owners to inform them of the upcoming geotechnical and survey work. The consultant is working on the 
preliminary design of the road. 
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Capital Projects Update 
 

 
 

CONSTRUCTION PHASE PROJECTS 
 

Project:  Belmont-Ferry Farm Trail - Phase 3 
Description:  Construction of a pedestrian trail from River Road to Brooks Park   
Project Budget Amount:  $870,000 (construction contract amount) 
Completion Date of Construction Phase:  February 2012 
Current Projected Completion Date of Project:  March 2012 
Recent Activity:  Work continues on the trail.  Both of the Bio-retention filters have been completed with 
landscaping.  The bridges remain on site, waiting for dry weather to allow the cranes solid ground to move the 
bridges to the abutments.  The contractor has begun the grading for the retaining walls which will be located on the 
hill heading towards the river. 

 
            
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
                Grading for Construction of Retaining Wall                                               Bio-retention Pond 

 
 

 

Project: Belmont-Ferry Farm Trail - Phase 5 

Description: Construction of a pedestrian trail from River Road to Brooks Park   
Project Budget Amount: $191,330 (construction contract amount) 
Completion Date of Construction Phase: Unknown 
Recent Activity: Staff held a preconstruction meeting with the Contractor and VDOT on January 24, 2012.  The 
contractor is obtaining VDOT permits for the work. A notice to proceed will be given to the contractor early in 
February. 
 

 

Project:  Community Development Services Center 

Description: Construction of a combined service center to handle building, planning and associated development 
functions 
Project Budget Amount: $385,000 
Current Projected Completion Date of Project: May 2012   
Recent Activity: Staff has received color choices for the furniture from the designer.  The designer is revising the 
plans in response to contractor questions. Reviewing possibilities to keep the disruption of services to a 
minimum. 
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Capital Projects Update 
 

 
 

 

Project: Chichester Building 

Description: Construction of a new 13,800 square foot office building on the Government Center Campus  
Project Budget Amount: $2,724,000 
Completion Date of Construction Phase: December 2012 
Current Projected Completion Date of Project: December 2012 
Recent Activity: The footers are finishing up this week. The masons are beginning to lay the cinderblocks along 
the wall footers.   
   

 

 

 

 

 

 

 

 

 

Chichester Construction 

 

 

Project:  FRED Bus Shelter #2 at Drew Middle 
School 
Description: Design and construct sidewalk, bus shelter pad, and 
install bus shelter near the current FRED bus stop on US-1 in front 
of the Drew Middle School sports field 
Project Budget Amount: $5,000 
Completion Date of Design Phase: December 2011 
Current Projected Completion Date of Project: January 2012 
Recent Activity: Bus shelter has been placed.  The fencing and 
bushes have been removed to allow access to the roadway.  A 
concrete sidewalk to the road will be completed the first week of 
February 
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Capital Projects Update 
 

 
 

 

Project: Wayfinding Signs 

Description: Working with Economic Development to place wayfinding signs throughout the County 
Recent Activity: Staff met with one of the County’s on-call engineers and received a proposal for professional 
services related to the placement of the signs. The proposal is being reviewed by the Purchasing Office.  

 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

Surveying and staking of proposed locations for Wayfinding signs 

 
DESIGN PHASE PROJECTS 

 

Project: Poplar Road Design 

Description: Design of the intersection and road improvements on Poplar Road between US-7 and Truslow Road 
Project Budget Amount: $2,300,000 
Completion Date of Design Phase: August 2011 
Current Projected Completion Date of Project: May 2013 
Recent Activity: Staff continues to coordinate with the utility companies for relocation of their facilities. A 
resolution will be sent to the Board on February 7, 2012 requesting a public hearing in order to convey easements 
to Dominion Virginia Power for the relocation. 
 

 

Project: Poplar Road Extension Design 

Description: Design of safety improvements on Poplar Road from the termini of the Poplar Road project through a 
dangerous curve 
Project Budget Amount: $2,100,000 
Completion Date of Design Phase: January 2013 
Current Projected Completion Date of Project: August 2014 
Recent Activity: Staff met with engineers to define the scope of the project. Letters have been sent to property 
owners adjacent to the project to notify them that engineers and surveyors may be entering their property to gain 
information for the design. 
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Capital Projects Update 
 

 
 

 
 

Project: Mountain View Road Extension Design 
Description:  Design of safety improvements on Mountain View Road between Mountain View High School and 
Rose Hill Farm Road 
Project Budget Amount: $2,650,000 
Completion Date of Design Phase:  May 2012 
Current Projected Completion Date of Project:  June 2015 
Recent Activity:  VDOT continues the review of the preliminary design.  As soon as the design review is complete 
a public meeting will be held for the citizens. 
 

 

Project: Poplar Road and Mountain View Road Intersection Improvements 
Design 

Description: Design of safety improvements on Poplar Road at the intersection of Mountain View Road and south 
of the intersection on Poplar Road. 
Project Budget Amount: $900,000 
Completion Date of Design Phase: July 2012 
Current Projected Completion Date of Project: June 2015 
Recent Activity: A contract for engineering services has been sent to VDOT for review 
 

 

Project: Garrisonville Road Sidewalks 

Description: Construct sidewalks at the intersection of Garrisonville Road and Salisbury Drive, and Garrisonville 
Road and Staffordboro Boulevard to provide connection necessary to allow completion of pedestrian crossings at 
those two locations on Garrisonville Road 
Project Budget Amount: Not yet determined 
Completion Date of Design Phase: March 2012 
Current Projected Completion Date of Project: November 2012 
Recent Activity: VDOT is completing the second review on the plans. 

 

 

Project: Falmouth Village Improvements Design 

Description: Design of parking and sidewalk improvements in Falmouth 
Project Budget Amount: $1,000,000 
Completion Date of Design Phase: January 2012 (Phase 1) 
Current Projected Completion Date of Project: June 2015 
Recent Activity: The infrastructure plans have been approved. Staff is reviewing the technical specification 
provided by the consultant and assembling bid documents. Easements plats are being prepared for the project. 
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Capital Projects Update 
 

 
 

 
 
 

Project: Courthouse Area Streetscape Improvements 

Description: Design of streetscape improvements along US-1 between Hope Road and Stafford Hospital Center 
Boulevard and Courthouse Road between Red Oak Drive and Stafford Avenue  
Project Budget Amount: $2,856,670 
Completion Date of Design Phase: June 2012 
Current Projected Completion Date of Project: October 2013 
Recent Activity: In conjunction with the NEPA process, staff met with the consultant to discuss the project 
phasing plan and submission of the Phase 1 Archaeological and Architectural studies to the Virginia Department of 
Historic Resources (VDHR). The NEPA document will be completed for each phase(s) rather than the whole 
project to avoid schedule delays and conflicts. The consultant is revising the construction phasing plan and 
associated cost estimate. A Phase 1C will be added to the phasing plan to cover US-1 and Route 630 intersection 
improvements that are not included within Phases 1A and 1B. Staff sent a contract amendment to the Purchasing 
Office for processing that included additional design work related to Phase 1A easement plat preparation, phasing 
plan revisions, archaeological shovel test stakeout, and topographic survey.    
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Public Works - Permits Update 
 

 
HISTORY OF BUILDING PERMITS ISSUED 

2002- 2012 
FULL YEAR STATISTICS 

January 
 

 
 

 
 
 

 
 

 
 

 
 
 
 
 
 
 

 
 
 
 

 
 

 
BUILDING PERMITS ISSUED THROUGH JANUARY 2012 
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Public Works - Permits Update 
 

 
 

HISTORY OF BUILDING PERMITS ISSUED 
2002- 2012 

January of Each Year 

 
HISTORY OF OCCUPANCY PERMITS ISSUED 

2002 – 2012 
Full Year Statistics 
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Public Works - Permits Update 
 

 
 

OCCUPANCY PERMITS ISSUED THROUGH JANUARY 2012 
 

 
HISTORY OF OCCUPANCY PERMITS ISSUED 

2002 – 2012 
January of Each Year 
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Public Works - Permits Update 
 

 
 

PERMIT ACTIVITY REPORT 
January 2012 

    

 

  

 

Month  Year-to-Date 

 

PERMIT ACTIVITY 

January 

2012 

January 

2012 

% 

Change 

YTD Previous 

YTD 

% 

Change 

       PERMITS ISSUED 264 221 19  264 221 19  

CONSTRUCTION VALUE $13,667,138 $18,786,807 (27) $13,667,138 $18,786,807 (27) 

FEES $136,309 $168,025 (19) $136,309 $168,025 (19) 

       NEW CONSTRUCTION             

RESIDENTIAL 

     

  

SINGLE-FAMILY DWELLINGS 34 34 0  34 34 0  

(Houses, Townhouses, Duplexes) 

     

  

MULTI-FAMILY DWELLINGS 11 0 >100 11 0 >100 

(Apartments and Condominiums) 

     

  

CONSTRUCTION VALUE $10,178,995 $8,385,365 21  $10,178,995 $8,385,365 21  

COMMERCIAL 

     

  

COMMERCIAL 0 0 0  0 0 0  

CONSTRUCTION VALUE $0 $0 0  $0 $0 0  

       ADDITIONS/ALTERATIONS             

RESIDENTIAL 153 126 21  153 126 21  

COMMERCIAL 66 61 8  66 61 8  

CONSTRUCTION VALUE  $3,488,143 $10,401,442 (66) $3,488,143 $10,401,442 (66) 

       CERTIFICATES OF OCCUPANCY             

NEW SINGLE-FAMILY DWELLINGS 28 23 22  28 23 22  

(Houses, Townhouses, Duplexes) 

     

  

NEW MULTI-FAMILY DWELLINGS  0 0 0  0 0 0  

(Apartments and Condominiums) 

     

  

NEW COMMERCIAL 1 1 0  1 1 0  

COMMERCIAL CHANGE 8 17 (53) 8 17 (53) 
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Public Works - Permits Update 
 

 
 

HISTORY OF BUILDING PERMITS ISSUED 
2001- 2011 

FULL YEAR STATISTICS 
December 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

BUILDING PERMITS ISSUED THROUGH DECEMBER 2011 
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Public Works - Permits Update 
 

 
HISTORY OF OCCUPANCY PERMITS ISSUED 

FULL-YEAR STATISTICS 
2001-2011 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 
 

OCCUPANCY PERMITS ISSUED THROUGH DECEMBER  2011 
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Public Works - Permits Update 
 

 

 

 

PERMIT ACTIVITY REPORT 
December 2011 

    

 

  

 

Month  Year-to-Date 

 

PERMIT ACTIVITY 

December 

2011 

December 

2010 

% 

Change 

YTD Previous 

YTD 

% 

Change 

       PERMITS ISSUED 279 240 16  3,368 3,279 3  

CONSTRUCTION VALUE $22,151,754 $18,780,634 18  $289,465,636 $209,121,885 38  

FEES $151,240 $144,236 5  $1,746,136 $1,780,585 (2) 

       NEW CONSTRUCTION             

RESIDENTIAL 

     

  

SINGLE-FAMILY DWELLINGS 45 31 45  434 546 (21) 

(Houses, Townhouses, Duplexes) 

     

  

MULTI-FAMILY DWELLINGS 0 0 0  32 0 >100 

(Apartments and Condominiums) 

     

  

CONSTRUCTION VALUE $12,115,743 $5,544,103 119  $98,631,246 $111,471,338 (12) 

COMMERCIAL 

     

  

COMMERCIAL 0 0 0  14 11 27  

CONSTRUCTION VALUE $0 $0 0  $66,273,431 $12,792,402 418  

       ADDITIONS/ALTERATIONS             

RESIDENTIAL 162 151 7  2,056 2,025 2  

COMMERCIAL 72 58 24  832 697 19  

CONSTRUCTION VALUE  $10,036,011 $13,236,581 (24) $124,560,959 $84,858,145 47  

       CERTIFICATES OF OCCUPANCY             

NEW SINGLE-FAMILY DWELLINGS 49 47 4  429 580 (26) 

(Houses, Townhouses, Duplexes) 

     

  

NEW MULTI-FAMILY DWELLINGS  0 0 0  9 0 >100 

(Apartments and Condominiums) 

     

  

NEW COMMERCIAL 1 0 >100 20 16 25  

COMMERCIAL CHANGE 23 34 (32) 248 228 9  
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Planning and Zoning 

Planning Actions – January 2012 
 
 

SUBDIVISION PLANS  

ITEM DESCRIPTION ACTION 
ELECTION 
DISTRICT 

Submissions       

Woodland Park Lots 6 and 7 
Consolidation plat for 2 lots on 1.8 
acres zoned R-1  

Submitted 
12/28/11 Falmouth 

Groves Estates Lots 1, 1A 
and 2 

Boundary line adjustment for 3 lots on 
1.3 acres zoned A-1  

Submitted 
12/28/11 Aquia 

Quantico Corporate Center 
Waterline Easement 

Dedication plat for an off-site 20' 
waterline easement on 7.49 acres 
zoned M-1 Submitted 1/3/12 

Griffis-
Widewater 

Docstone Commons 

Dedication plat for water, storm 
drainage and ingress/egress 
easements on 4.17 acres zoned B-2 Submitted 1/6/12 

Griffis-
Widewater 

Doucette Division 
Boundary line adjustment for 2 lots on 
7.41 acres zoned A-1 Submitted 1/13/12 Aquia 

Walker Heights 
Cluster subdivision plan for 104 single 
family lots on 41.93 acres zoned R-1 Submitted 1/23/12 Falmouth 

Brentsmill Sec. 3 
Construction plans for 28 single family 
lots on 15.95 acres zoned R-1  Submitted 1/24/12 

Griffis-
Widewater 

Stafford Hospital Center East 
Campus 

Dedication plat for a sanitary sewer 
easement and temporary construction 
easement on __ acres zoned B-2 Submitted 1/30/12 Aquia 

Holly Ridge Sec. 2 
Cluster subdivision plan for 18 single 
family lots on 12.03 acres zoned R-1  Submitted 1/31/12 

George 
Washington 

Riverside Business Park 
Final plat to consolidate two lots on 
8.54 acres zoned M-1  Submitted 1/31/12 Hartwood 

Approvals       

Quantico Corporate Center 
Consolidation 

Consolidation plat for 3 lots on 10.49 
acres zoned M-1 Approved 1/3/12 

Griffis-
Widewater 

Hoys Way Lot 4 
Boundary line adjustment for 2 lots on 
44 acres zoned A-1 Approved 1/3/12 Hartwood 

Colonial Forge Sec. 1B 
Final plat for 25 lots on 35 acres zoned 
PD-1  Approved 1/3/12 Rock Hill 

Stafford Lakes Village Sec. 
12B 

Final plat for 53 lots on 14.35 acres 
zoned R-1 Approved 1/6/12 Hartwood 
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Planning and Zoning 

Woodstream Sec. 4 

Dedication plat for water, sanitary 
sewer, private ingress/ egress and site 
distance easements on 14.55 acres 
zoned R-2 Approved 1/30/12 

Griffis-
Widewater 

SITE PLANS  

ITEM DESCRIPTION ACTION 
ELECTION 
DISTRICT 

Submittals       

Brooke Point High School 
Parking 

Infrastructure plan for resurfacing 
parking lots, bus loop and access road 
on 87 acres zoned A-1 

Submitted 
12/29/11 Aquia 

Stafford Nursing Home 
Revision 

Revised minor site plan for assisted 
living facility on 21.77 acres zoned LC  Submitted 1/3/12 

George 
Washington 

Stafford County Civil War 
Park 

Infrastructure plan to revise entrance 
location and interior access road on 41 
acres zoned A-1 Submitted 1/23/12 Aquia 

Telecom Tower Paynes 
Corner 

Major site plan for a 180 foot 
telecommunications tower on 1.0 acre 
zoned A-2 Submitted 1/27/12 Hartwood 

Claiborne Run Fish Blockage 
Removal 

Infrastructure plan to remove fish 
blockage on Claiborne Run as element 
to of the mitigation for the Rocky Pen 
Run Reservoir, on 0.76 acres zoned 
M-1 and A-1 Submitted 1/30/12 

George 
Washington 

Approvals       

Stafford County Utilities 
Claiborne Run Sanitary Sewer 
Upgrade 

Infrastructure plan for the replacement 
of 3,000 feet of gravity sewer line along 
Claiborne Run  Approved 1/3/12 Falmouth 

Stafford County Utilities North 
Stafford Industrial Park Pump 
Station 

Infrastructure plan to demolish an 
existing sewage pump station at the 
North Stafford Industrial Park and 
construct of a new pump station on 
0.62 acres zoned M-1 and M-2 Approved 1/26/12 Hartwood 

Garden of Delight Church 

Major site plan for a 5,394 square foot 
place of worship on 1.12 acres zoned 
M-1 Approved 1/26/12 

George 
Washington 

REZONINGS 

Abberly at South Campus 
Rezone 22.70 acres from B-2 and B-3 
to R-3. Submitted 1/20/12 Aquia 

ORDINANCES 

ITEM DESCRIPTION ACTION 
ELECTION 
DISTRICT 

Approvals       
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Planning and Zoning 

Wetlands Mitigation Banks 

Consider ordinance amendment to 
allow wetlands mitigation bank as by-
right use 

PC recommended 
approval 1/4/12   

Recycling Definition 
Consider ordinance amendment to 
clarify definition of recycling facility 

PC recommended 
approval 1/4/12   

ZONING ACTIONS   

ITEM DESCRIPTION ACTION 
ELECTION 
DISTRICT 

Zoning Inspections       

Conducted 24     

Cited 13     

Other 1     

Zoning Permits (Various)       

Commercial New 1     

Commercial Change 23     

Residential New 37     

Residential Change 37     

Signs 14     

Home Occ/Home Bus. 8     

Temporary Structure 1     

Demo 1     

Retaining Walls 8     

Zoning Verifications       

  2     

LOT GRADING PLANS 

ITEM DESCRIPTION ACTION 
ELECTION 
DISTRICT 

Leeland Station Sec. 6 1 single family lot Submitted 1/3/12 Falmouth 

Hills of Aquia Sec. 3 3 single family lots Submitted 1/5/12 Aquia 

Brentsmill Sec. 2 1 single family lot Submitted 1/5/12 
Griffis-
Widewater 

Hills of Aquia Sec. 4 2 single family lots Submitted 1/5/12 Aquia 

Stafford Lakes Village Sec. 13 1 single family lot Submitted 1/9/12 Hartwood 

Stafford Lakes Village Sec. 
11B 1 single family lot Submitted 1/9/12 Hartwood 

Hall Family Sub 1 single family lot Submitted 1/10/12 Rock Hill 
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Planning and Zoning 

Millstone at the Glens 1 single family lot Submitted 1/10/12 Rock Hill 

Hall Road Sub 1 single family lot Submitted 1/11/12 Hartwood 

Oakley Farms Sec. 2 1 single family lot Submitted 1/13/12 Hartwood 

Stafford Lakes Village Sec. 14 1 single family lot Submitted 1/17/12 Hartwood 

The Glens Sec. 2 1 single family lot Submitted 1/17/12 Rock Hill 

The Reserve 1 single family lot Submitted 1/17/12 Hartwood 

Ashby Estates 1 single family lot Submitted 1/17/12 Hartwood 

Stafford Lakes Village Sec. 12 2 single family lots Submitted 1/18/12 Hartwood 

Richland Forest Sec. 3 1 single family lot Submitted 1/19/12 Hartwood 

Leeland Station Sec. 5 2 single family lots Submitted 1/20/12 Falmouth 

Grouse Point Sec. 1 1 single family lot Submitted 1/20/12 Hartwood 

Moncure Estates Sec. 1 2 single family lots Submitted 1/23/12 Aquia 

Brooke Ridge Sec. 2 2 single family lots Submitted 1/24/12 Aquia 

Poplar Hills Sec. 1 1 single family lot Submitted 1/26/12 Aquia 

Season's Landing Sec. 3 2 single family lots Submitted 1/30/12 Aquia 

Total 31     

OTHER 

ITEM DESCRIPTION ACTION 
ELECTION 
DISTRICT 

Submissions       

Quantico Corporate Center 
Building D 

As-built plan for a four-story, 141,588 
square foot office building on 7.49 
acres zoned M-1  Submitted 1/17/12 

Griffis-
Widewater 

Aquia Bay Marina 

After the fact wetlands application for 
an extended roof on an existing pier on 
property zoned A1 Submitted 1/20/12 Aquia 

Approvals       

Aquia Bay Marina 

After the fact wetlands application for 
an extended roof on an existing pier on 
property zoned A1 Approved 1/20/12 Aquia 
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Proffers 
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Rappahannock Regional Landfill  

 
 
 
 

Roadside Litter and Sign Pickup 
December 2011 

 
 

Date Weight 

  (pounds) 

December 1
st

 and 2
nd

  7,000 

  

Week of December 5 17,580 

  

Week of December 12 10,940 

  

Week of December 19 12,660 

  

Week of December 26 9,480 

  

Total 57,660 

Work is backed by scale tickets. 
Total includes signage pickup. 
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Fire and Rescue 

 
Monthly Call Summary – December 2011 

 
 

 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

Dec-11 Nov-11 Dec-10 Goal

Total Calls: 1081 1042 1128 NA

Calls in excess of eight minutes: 319 319 336 NA

Response percentage under eight minutes: 70% 69% 70% 90%

Calls in excess of ten minutes: 155 149 168 NA

First Due Dec-11 Nov-11 Dec-10 Goal

Zone 1 - Falmouth 73% 75% 80% 90%

Zone 2 - Stafford 85% 79% 77% 90%

Zone 3 - Widewater 31% 36% 41% 90%

Zone 4 - Mt. View 88% 67% 71% 90%

Zone 5 - Brooke 53% 64% 63% 90%

Zone 6 - Hartwood 54% 47% 60% 90%

Zone 7 - White Oak 60% 48% 46% 90%

Zone 8 - Rockhill 20% 18% 26% 90%

Zone 9 - Aquia 79% 83% 73% 90%

Zone 10 - Potomac Hills 79% 83% 87% 90%

Zone 12 - Berea 72% 73% 71% 90%

Zone 14 - North Stafford 73% 64% 74% 90%

Calls 8 Mins or Less by First Due

Monthly Call Summary by First Due - December 2011

Stafford County Fire and Rescue 

* Zones reflect Fire and EMS calls combined. 
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Fire and Rescue 

 

 

 

 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Cross-staffed means two pieces of apparatus are staffed with one crew of at 
least three personnel. Cross staffing takes place if there are not enough 
personnel to staff two pieces of apparatus. The minimum requirement for a 
crew is three individuals.  

Patient Contacts Transports

Dead at Scene 7 Fauquier Hospital 1

Patient Refusals 307 Mary Washington Hospital 314

Transferred to another Unit 0 Stafford Hospital 339

Transported POV 1 Potomac Hospital 0

Transports 660 Spotsylvania Regional Medical Center 6

Total 975 MWH Freestanding ER 0

INOVA Fairfax 0

Percent of Patients Transported 68%

Total 660

Clinical Saves 1

Helicopter Transports 0

Stafford County Fire and Rescue 
Monthly EMS Summary - December 2011

Unit Staffing % Unit Staffing % Unit Staffing %

Engine 1 100% Rescue Engine 7 54% Medic 1 0%

Medic 11 100% Engine 7 22% Ambulance 1 23%

Medic 11B 2%

Ambulance 11 0% Unit Staffing %

Rescue Squad 1 32% Engine 8 14% Unit Staffing %

Rescue Squad 1 Cross Staffed 68% Medic 4B 0%

Ambulance 4 2%

Unit Staffing % Unit Staffing %

Engine 2 95% Engine 9 100%

Medic 2 100% Medic 9 19% Unit Staffing %

Truck 2 33% Ambulance 9 3% Medic 7 100%

Truck 2 Cross Staffed 49% Medic 7B 0%

Ambulance 7 6%

Unit Staffing % Unit Staffing %

Engine 3 16% Engine 10 42%

Medic 3 0% Rescue Squad 10 14% Unit Staffing %

Ambulance 3 20% Rescue Squad 10 Cross Staffed 17% Medic 8 36%

Tower Ladder 10 16% Ambulance 8 9%

Unit Staffing % Tower Ladder 10 Cross Staffed 14%

Engine 4* 42% Medic 10 100%

Medic 4* 58% Medic 10B 0%

Tower Ladder 4 0% Ambulance 10 1%

Tower Ladder 4 Cross Staffed 0% Battalion Chief 2 33%

Unit Staffing %

Engine 5 18% Unit Staffing % * Medic 4 taken out of Service

Rescue Squad 5 4% Quint 12/Engine 12 100%

Rescue Squad 5 Cross Staffed 0%

Medic 5 100%

Medic 5B 0% Unit Staffing %

Ambulance 5 0% Rescue Engine 14 100%

Unit Staffing %

Engine 6 83%

Medic 6 100%

Medic 6B 0%

Ambulance 6 0%

CO1 - Falmouth CO7 - White Oak Fire

EMS8 - Rockhill Rescue

Stafford County Fire and Rescue 
Unit Staffing Percentage by Station - December 2011

CO10 - Potomac Hills

CO4 - Mt.View Fire

CO12 - Berea * Engine 4 placed in Service

CO3 - Widewater

EMS1 - Stafford Rescue

EMS4 - Mt.View Rescue

CO8 - Rockhill Fire

CO9 - Aquia

CO6 - Hartwood

EMS7 - White Oak Rescue

CO5 - Brooke

Career Units

Legend

CO14 - North Stafford

CO2 - Stafford Fire
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Fire and Rescue 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Stafford County Fire and Rescue 

Engine Staffing 
For December 2011 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

Stafford County Fire and Rescue 
ALS/BLS Staffing Percentage 

For December 2011 
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Sheriff’s Office 

 
 
 
This report summarizes the activities of the Stafford Sheriff’s Office through December 2011. The charts 
compare data year-to-date through December 2011 vs. year-to-date through December 2010. Below are 
highlights: 
 
 

MAJOR CRIMES .................................................... Reduction of 4.6%. 
 
CRIMES AGAINST PERSON ................................. All categories show a reduction with Robber 
showing a 43.6% decrease. 
 
CRIMINAL ARRESTS ............................................ Slight increase of 1.39%. 
 
DUI ARRESTS ........................................................ Continue a downward trend at -10.87% 
(This may be correlated with the enforcement effort that shows a 7.79% increase in traffic 
summons issued.) 
 
CALLS FOR SERVICE ........................................... Slight rise of 1.33%. 
 
ANIMAL CONTROL ............................................... More dogs (9.1%) were picked up than were 
turned in (-8.1%). Fewer dogs were euthanized (-8.9%) this period. 
 
EMERGENCY COMMUNICATIONS CENTER ....... Law Enforcement CAD activity shows a very 
slight increase of 0.3%. 
 
COURT SECURITY AND CIVIL PROCESS ........... Evictions continue the upward trend at 
8.2%.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 



 

 
February 2012 Monthly Board Report                                                                                        33 

 

Sheriff’s Office 

 
 
 

Below is a summary of how the categories compared year-to-date through December 2011 vs. year-to-
date through December 2010. 

 
CRIME DISTRIBUTION 

 

Crime 2011 2010 

Property Crime 54.6% 56.5% 

Narcotics Violations 20.1% 19.2% 

Fraud Crimes 17.9% 16.9% 

Crimes Against Persons 7.3% 7.5% 

 
 

Below is a summary of how the categories compared year-to-date through December 2011 vs. year-to-
date through December 2010. 

 
MAJOR CRIMES 

 

Crime 2011 2010 % Change 

All Reported Crimes 10,506 10,943 -4.0% 

Major Crimes 3,741 3,921 -4.6% 

% of All Reported 
Crimes That are Major 
Crimes 35.6% 35.8% -0.2% 

 
 
 

CRIMES AGAINST PERSONS 
 

Crime 2011 2010 % Change 

Kidnapping/Abduction 20 32 -37.5% 

Robbery 31 55 -43.6% 

Homicide 2 2 0.0% 

Rape 35 38 -7.9% 

Aggravated Assault 109 115 -5.2% 
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Below is a summary of how the categories compared year-to-date through December 2011 vs. year-to-
date through December 2010. 

 
 

CRIMES AGAINST PROPERTY 
 
 

Crime 2011 2010 
% 

Change 

Motor Vehicle Theft 107 130 -17.7% 

Burglary 213 219 -2.7% 

Larceny 1,724 1,865 -7.6% 

Fraud/Financial 671 662 1.4% 

 
 

MISCELLANEOUS 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 

 
 

Activity 2011 2010 % Change 

Crime Rate per 100 
Residents 4.63 4.76 -0.13 

Concealed Weapons 
Permits and Federal 
Licenses    1,312     1,061  23.66% 

Criminal Arrest 7,002 6,906 1.39% 

DUI Arrests       459        515  -10.87% 

Citations 11,613 12,595 -7.80% 

Pawn Tickets 
Processed 5,722 9,439 -39.38% 

Deputies Assaulted         24          30  -20.00% 

Calls for Service 71,397 70,461 1.33% 
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Below is a summary of how the categories compared year-to-date through December 2011 vs. year-to-
date through December 2010. 

 
ANIMAL CONTROL 

 

Activity 2011 2010 % Change 

Dogs Picked Up 685 628 9.1% 

Dogs Turned In 488 532 -8.3% 

Dog Adoptions 296 366 -19.1% 

Cats Turned In 1209 1021 18.4% 

Cat Adoptions 236 267 -11.6% 

Dogs Euthanized 306 336 -8.9% 

Cats Euthanized 799 720 11.0% 

 
 

COURT SECURITY AND CIVIL PROCESS 
 

 
 
 
 
 
 
 

 
EMERGENCY COMMUNICATIONS CENTER 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Activity 2011 2010 % Change 

Evictions 932 861 8.2% 

Out-of-State Prisoner 
Extraditions 90 100 -10.0% 

Activity 2011 2010 % Change 

ECC Call Volume 280,934 309,443 -9.2% 

Total Law Enforcement CAD 
Incidents Processed 134,422 139,562 -3.7% 

Total Fire and Rescue CAD 
Incidents Processed 22,883 19,485 17.4% 

ECC Auxiliary/Support CAD 
Events - Utility 1,797 1,952 -7.9% 

ECC Auxiliary/Support CAD 
Events - Animal Control 2,112 2,035 3.8% 

ECC Auxiliary/Support CAD 
Events - Control Burns 5,613 4,889 14.8% 
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December 2011 

Fund 
Full-Time 

 Funded Positions 
Vacancies Vacancy Rate 

General Government  
Public Safety 338 4 3.2% 

General Government 
Non Public Safety 325 12 3.7% 

General Government 
Total 663 16 2.4% 

Utilities 139 5 3.6% 

Total 802 21 2.6% 

November 2011 

Fund 
Full-Time 

Funded Positions 
Vacancies Vacancy Rate 

General Government  
Public Safety 338 7 2.1% 

General Government 
Non Public Safety 325 14 4.3% 

General Government 
Total 663 21 3.2% 

Utilities 139 4 2.9% 

Total 802 25 3.1% 

Turnover Rate 

Month 2011 2010 

July 1.4% .6% 

August 0.7% 0.8% 

September 1.0% 0.7% 

October 0.5% 1.1% 

November 0.1% 0.8% 

December 1.0% 1.0% 

Turnover Rate 

Month 2011 2010 

January .6% .8% 

February 1.0% 0.4% 

March 0.6% 0.7% 

April 0.2% 0.7% 

May 0.9% 0.8% 

June 1.6% 1.0% 

The turnover rate measures the number of separations during a month.  These separations include voluntary and involuntary terminations. The vacancy 
rate measures the percent of vacancies as a result of the employee turnover. 
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NOVEMBER  
2011 

NOVEMBER 
2010 

% CHANGE 

Number of Child Protective Services 
Complaints Investigated 46 37 24.3% 

Number of Children in Foster Care* 43 53 -18.9% 

Number of Children Receiving Child 
Day Care Assistance 282 302 -6.6% 

Private Day School Placements 59 31 90.3% 

Public Day School Placements 27 28 -3.6% 

Residential Placements Excluding 
Foster Care Children 20 16 25.0% 

Residential Placements Total 24 24 0.0% 

Number of Families Served by Family 
Assessment and Planning Team  16 18 -11.1% 

Number of Active/Ongoing Public 
Assistance  9,369 8,687 7.9% 

Number of New Applications for 
Public Assistance  691 587 17.7% 

Number of Food Stamp Households 
Served 3,676 3,365 9.2% 

Value of Food Stamp Benefits 

Issued* $1,237,447.00 $1,170,692.00 5.7% 
 
*Decrease attributable, in large part, to children in foster care being successfully placed for adoption or 
reunited with their biological families.  Also fewer children are entering care as a result of community-
based prevention efforts and supportive services provided to families by Family Stabilization staff. 
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Utilities 
 

 
 

 
The December Utilities Operations Report follows: 

 
1. Both water treatment facilities and both wastewater treatment facilities met all permit limits and 

Health Department requirements for the month.   
 

2. Both reservoirs are currently full. Average water sales for December totaled 6.6 million gallons per 
day (mgd) – a 1.5% decrease over sales in December 2010.  During the same period, the number 
of active accounts increased by 1.6% to 32,476. 

 
3. Remaining Water and Wastewater Treatment Capacity: 
 

 Smith Lake WTF:   6,145 EDUs 
 Abel Lake WTF:  1,666 EDUs 

     7,811 EDUs 
  

 Aquia WWTF:    1,426 EDUs 
 Little Falls Run WWTF: 13,282 EDUs   

     14,708 EDUs 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 



 

 
February 2012 Monthly Board Report                                                                                        39 

 

Utilities  
 

 
 

Project: Rocky Pen Run Dam Foundation Preparation 
Description: Preparation for placement of earthen dam including excavation to suitable rock, rock ledge 
trimming, cleaning of rock, installation of grout curtain, and installation of stream diversion pipe. 
Project Budget Amount: $8,834,527 (final project cost will be determined after all claims have been settled.) 
Completion Date of Design Phase:  N/A 
Actual Construction Start Date:  April 2010 
Actual Final Completion Date of Project: August 2011 
Recent Activity: Project is complete.  Addressing project claims. 

 

 

 
 

Rocky Pen Run Dam Foundation Project 
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Project: Rocky Pen Run Water Treatment Facility 
 Description: Design and construction of a 10 MGD water treatment facility utilizing membranes expandable to 
25 MGD with incremental addition of more membranes and membrane infrastructure. 
Project Budget Amount: $26M 
Completion Date of Design Phase: May 2011 
Expected or Actual Construction Start Date:  November 2011  
Current Projected Completion Date of Project: March 2014 
Recent Activity: Bids were opened on September 22, 2011 with an apparent low bid of $25,890,000.  BOS 
approved contract on October 4

th 
for MEB Contractors, Inc. Groundbreaking occurred on October 18

th
.  Notice To 

Proceed anticipated was issued on November 29, 2011. Clearing and grubbing underway and sitework began in 
earnest the week of December 5, 2011. 
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Project: Rocky Pen Run Dam & Reservoir 

Description: New dam to create a 521-acre, 5.54 billion gallon reservoir.  Involves placement of approximately 
750,000 cubic yards of select material and construction of a concrete emergency spillway and a pump station to 
provide water to the new water treatment facility 
Project Budget Amount: $35 to $40M 
Completion Date of Design Phase: August 2011 
Expected or Actual Construction Start Date:  February 2012 
Current Projected Completion Date of Project: Fall 2013 
Recent Activity: Dam Prequalifications: A solicitation to prequalify firms to bid on the dam constructions was 
advertised on August 12

th
.  Prequalification proposals were received on August 31

st
 and were reviewed. 8 firms 

were prequalified by staff and administration. 
 
Dam:  Plans are 100% complete and were submitted to Planning for review on August 12

th
.  TRC was held Sept. 

14
th
.  Responses are being prepared for plan resubmission.  DCR application has been made and comments are 

forthcoming.  Project was advertised November 18
th
, 2011 with a December 9, 2011 closing date.  Closing date 

has been extended to January 6, 2011. 
 
Borrow Area 9:  Plans to mine clay materials from a county-owned site adjacent to the dam site were approved 
by Planning on August 15 and were advertised for bid on August 17.  A pre-bid meeting was held on August 26.  
Bids were opened on September 12, 2011 with an apparent low bid of $686,707.  Project awarded to Haymes 
Brothers Inc.  NTP was October 11, 2011 with a completion date of December 19, 2011.  Project nearing 
completion as contract quantity for borrow material has been attained.  Some additional stockpiling will continue. 
 
Reservoir:  Field work to determine the value of the timber on the reservoir site is complete.  A written report was 
submitted and reviewed.  Clearing will be bid as a separate project. Estimated to be bid in January 2012. 
 
Rocky Run Road Cul-de-sacs:  Cul-de-sacs were removed from the Dam and Reservoir plans and will be bid as 
a separate project once a reservoir clearing schedule is determined. 
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Project: 480 Water Pressure Zone Improvements 
Description: Pipeline connecting the new Rocky Pen Run Water Treatment Facility with existing water 
infrastructure.  Pipe will run the full length of Greenbank Road in the southbound lane. 
Project Budget Amount: $2.6M 
Completion Date of Design Phase: March 2012 
Expected or Actual Construction Start Date:  September 2012 
Current Projected Completion Date of Project: Fall 2013 
Recent Activity: Design has been modified to include a portion of the 342 zone improvements.    Construction 
completion will be coordinated with WTF. 

 

Project: Environmental Mitigation 
 Description: 25 projects required to mitigate for stream impacts from construction of the Rocky Pen Run 
Reservoir 
Project Budget Amount: $4.9M 
Completion Date of Design Phase: Ongoing 
Expected or Actual Construction Start Date:  Various 
Current Projected Completion Date of Project: May 2013 
Recent Activity: Construction Documents are 100% complete for Fish Blockage.  Final approval from CSX is 
required and has been requested.  Site 4 construction is complete.  LID 8 design is complete and ready to bid.  
Plans for WQR5, WQR7, and WQR8 are complete and ready for bid.  Bidding for LID8 and WQR’s 5,7, and 8 is 
scheduled for February 2012. Plans have been submitted to Planning for several (WQR15, WQR16, and SR6) of 
the projects.  Work continues on procuring the necessary restrictive easements and discussing proposed 
projects with landowners. Additional work on-going regarding substitution of projects.  The environmental 
consultant is examining the possibility of exchanging conservation easements on the county-owned parcels on 
the Rappahannock River for several of the below listed projects. 

 
PROJECTS: 

 
Fish Blockage Removal of fish passage blockage in Claiborne Run near the CSX Bridge in 
Chatham 
 
WQR #5, #7, #8 Upgrade of existing stormwater ponds to serve as regional stormwater facility by 

creating a detention pond of constructed wetlands system (Ridge Pointe).  
Agreement and Declaration documents have been created and are being 
reviewed by both parties. Construction to begin April 2012. 

 
WQR #6 Upgrade of drainage ditch to create a water quality swale.  A stormwater BMP 

will be installed downstream of the discharge pipe to treat runoff prior to release 
into the downstream system (between Derby Drive and Deacon Road) 

 
WQR #15 Addition of a pretreatment forebay to the southwestern end of existing lake. 

Drainage from southern parking lot will be redirected to forebay. Also, a 220-foot 
long biofilter will replace an existing biofilter which is no longer performing.  To 
keep the lake aerated, an electric aeration and fountain system will be installed. 
(Stafford High School) 

 
WQR #16 Restoration of existing headwall and outfall.  Includes an outfall forebay and 

replacement of existing end-wall.  Project will provide additional pollutant control 
and stabilize downstream channel. (Stafford High School) 
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SR #6 Stabilization of stream banks and stream profile for approximately 300 linear feet  
 of stream channel at outfall of stormwater discharge from parking lot (Stafford 

High School) 
 
SR #8 Stabilization of stream banks and stream profile for approximately 1,600 linear 

feet of stream channel (Hamlin Hills subdivision) 
 
SR #18 Stabilization of streambed and banks. Will realign stream channel to create 

stable stream pattern.(between Derby Drive and Deacon Road) 
 
SP #1 – #7 Stream Preservation easements around strategic sections of Claiborne Run 
 
LID #8 Addition of a Best Management Practices system to treat stormwater at County 

Bus Garage.  Construction to coincide with WQR’s 5,7, and 8. 
 
 

Project: Aquia Wastewater Treatment Facility 
Upgrades and Improvements 

Description: Upgrades of existing facility to meet more 
stringent nutrient removal requirements and expand 
capacity to 10 million gallons per day (MGD) 
Project Budget Amount: $25.39M 
Completion Date of Design Phase:  Complete 
Expected or Actual Construction Start Date:  
September 2009 
Completion Date of Project: September 2011 
Recent Activity: The new transformer has been 
energized and final switchgear shutdown has been 
completed, enabling the two new generators to 
automatically start when necessary.  Final punch list items 
are being addressed by the contractor.  Repair of a minor 
coatings failure on the top of clarifier 3 must be delayed 
until warmer weather for proper chemical cure. The final 
monthly progress meeting was held September 7th. 

 

 

Project: Claiborne Run Sewer Interceptor Replacement 
Description: Replacement of approximately 2,100 feet of deteriorated 18-inch sewer with 42-inch ductile iron 
pipe near Cool Spring Road and Deacon Road.  Project will provide capacity to meet build-out flows. 
Project Budget Amount: $2.95M 
Completion Date of Design Phase: December 2011 
Expected or Actual Construction Start Date:  March 2012 
Current Projected Completion Date of Project: December 2012 
Recent Activity:  A design change for the placement of a service lateral from Earl’s Hardware is expected in late 
December for submittal to the Planning Department.  A new easement will be required for the service lateral for 
Earl’s Hardware.  Final signature sets are being prepared by Timmons for submittal to Planning, but are pending 
the design changes necessary for the Earl’s Hardware lateral.  Permitting for utility crossings in the CSX 
right of way is progressing.  Negotiations are under way with the owner of a private bridge across Claiborne 
Run for permission to use the bridge for access to the project site. 

Aquia Wastewater Treatment Facility Nutrient 

Reduction Upgrades 
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Project: Falls Run Sewer Interceptor Replacement, Phase I 
Description: Replacement of approximately 12,200 feet of deteriorated 18-inch sewer main with 42-inch, 36-
inch, and 30-inch pipe along Falls Run from the Falls Run PS at Washington Street in Falmouth to I-95. 
Project Budget Amount: $6.1M 
Completion Date of Design Phase: June 2011 
Expected or Actual Construction Start Date: February 2012  
Current Projected Completion Date of Project: September 2013 
Recent Activity: The design phase for this project is complete. Signature set plans have been received from 
Planning. This project is expected to be bid with the Odor Control project in January 2012. Front end 
specifications are being reviewed by staff to complete the specs for this project. Construction bidding is expected 
in early 2012. 
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Project: Celebrate Virginia Water Tank 
Description: Construction of a 1.0 MG elevated water tank on Greenbank Road in Celebrate Virginia near 
Banks Ford Parkway to replace the existing Berea Tank at Dominion Virginia Power 
Project Budget Amount: $2.1 M 
Completion Date of Design Phase: July 2011 
Expected or Actual Construction Start Date:  TBD 
Current Projected Completion Date of Project: TBD 
Recent Activity: In process of acquiring the property.  Subdivision plat is under review.  Once subdivision of 
proposed property is complete, County will acquire property.  Plans are at Virginia Department of Health for final 
review prior to issuance of permit to construct.  Subdivision Plat has been approved, working with County 
Attorney’s office on closing.  This project is on hold pending a re-evaluation of the Utilities budget. 
 

Project: Austin Run Gravity Sewer Replacement 
Description: Replacement of approximately 1,100 feet of undersized and deteriorated gravity sewer with 42-
inch pipe from a point just west of Route 1 to the Aquia WWTF where a new screw pump lift station will be 
constructed to replace the existing Austin Run PS 
Project Budget Amount: $2.1 M 
Completion Date of Design Phase: Complete 
Expected or Actual Construction Start Date: TBD 
Current Projected Completion Date of Project: TBD 
Recent Activity: Bid specifications are being revised after review.  Final Infrastructure Plans have been 
submitted to Planning for signature.  Two easements are required and have been recorded.  This project will be 
bid with the Austin Run PS Replacement Project. The project is on hold pending a re-evaluation of the Utilities 
budget. 
 

Project: Austin Run Pump Station Replacement 
Description: New pump station adjacent to the Aquia WWTF to replace the existing Austin Run PS located at 
the northeast corner of Route 1 and Coal Landing Road 
Project Budget Amount: $3.9 M 
Completion Date of Design Phase: April 2011 
Expected or Actual Construction Start Date:  TBD 
Current Projected Completion Date of Project: TBD 
Recent Activity: Design specifications are being revised after review and the site plan has been approved.  A 
county-owned easement reservation must be recorded. The project is on hold pending a re-evaluation of the 
Utilities budget. 
 

Project: Wayside Sewer Interceptor 

Description: Construction of approximately 5,000 feet of 18-inch gravity sewer from Stone River area to the 
Austin Run Sewer Interceptor.  The upper part of this sewer interceptor runs through Seasons Landing from 
Hope Road. 
Project Budget Amount: $1.2M 
Completion Date of Design Phase: June 2011 
Expected or Actual Construction Start Date:  TBD 
Current Projected Completion Date of Project: TBD 
Recent Activity: Design is 90% complete.  One easement is still needed.  Construction will be delayed to 
coordinate with the schedules for the Austin Run Gravity Sewer and Austin Run PS replacement projects and 
pending a re-evaluation of the Utilities budget. 
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Project: Aquia @ Dewey Pump Station Replacement 
Description: Replacement of an aging pump station in Aquia Harbour with a new pump station at a nearby 
location 
Project Budget Amount:  $0.75M 
Completion Date of Design Phase: Completed 
Expected or Actual Construction Start Date:  April 2010 
Current Projected Completion Date of Project:  January 2012 
Recent Activity: The new pump station is in service. Remaining to be completed are the railings, final grading, 
front gate, decorative wall, paving, and landscaping.  The project is scheduled to be completed by the end of 
December. For the past quarter, the Aquia Harbour Board of Directors has been briefed on progress during their 
monthly meetings. 
 

Project: Upper Accokeek Pump Station Replacement 
Description: New 28 MGD pump station to replace existing station and provide additional capacity needed to 
serve the commercial and residential development west of I-95 from Route 630 north to Aquia Creek 
Project Budget Amount: $1.2M 
Completion Date of Design Phase: Complete 
Expected or Actual Construction Start Date: June 2008 
Current Projected Completion Date of Project: June 2011 
Recent Activity: The pump station is currently in service.  A change order was issued to substitute road 
pavement for complete removal of the old pump station structures.  Construction of pavements, fencing, and 
demolition of existing structures are complete.  As-built drawings have been submitted and are approved.   
 
 

Project: 310 Water Pressure Zone Improvements 
Description: Approximately 1,205 feet of 12-inch water line 
to loop Hampton Oaks at Northampton Boulevard to Austin 
Ridge at Lafayette Street 
Project Budget Amount: $0.4M 
Completion Date of Design Phase: Complete 
Expected or Actual Construction Start Date: TBD 
Current Projected Completion Date of Project: TBD 
Recent Activity: The design phase of this project is 
complete.  Signature sets have been received from the 
Planning Department.  This project is on hold pending a 
review of the Utilities Department capital budget. 
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Project: 342 Water Pressure Zone Improvements 
Description: Approximately 25,100 feet of 30-inch to 18-inch water line from the Rocky Pen Run Water 
Treatment Facility to water mains in the 342 pressure zone near Cool Spring Road and White Oak Road, and 
also to the 342 zone at Old Forge Drive.  Project will provide water transmission capacity from Rocky Pen Run 
to the southern part of the county.  To expedite project, it has been broken into 3 individual phases. 
 
Phase I extends from the Cool Spring Road area to Old Forge Drive. 
Phase II extends from Old Forge Drive to Greenbank Road and Sanford Drive. 
Phase III extends from Greenbank Road and Sanford Drive to the proposed Rocky Pen Run Water Treatment 
Plant. 
 
Project Budget Amount: $13.2M 
Completion Date of Design Phase:
Phase I - December 2011 
Phase II – February 2012 
Expected or Actual Construction 
Start Date:Phase I – Spring 2012 
Phase II – Winter 2012 
Current Projected Completion Date 
of Project: March 2014. The third 
phase will be bid with the 480 Zone 
Improvements. 
Recent Activity: Phase I – Final 
easement plats were received this 
month.  The engineer is progressing 
with the 90% plans, which are due from the engineer this month.  The 90% plans will be submitted to Planning 
for review once received. 

 
Phase II – An alternate alignment for the I-95 crossing is being explored by the engineer as a potential cost 
savings.  The geotechnical report for the alignment along England Run was received and indicates construction 
is possible.  The engineer is progressing with design.  A meeting has been set with VDOT Central Office and 
the Fredericksburg Residency for January 10, 2012 to discuss the I-95 crossing as well as the alignment along 
Sanford Road. 
 
Phase III – Being designed with the 480 Water Pressure Zone Improvements (see above).   
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Project:  370 Water Pressure Zone Improvements 
Description: Approximately 5,000 feet of 12-inch water main on Courthouse Road from I-95 to Red Oak Drive 
and on Wyche Road from Courthouse Road to Venture Drive.  Will provide water transmission capacity to move 
water from the Smith Lake WTF to the Route 1 area south of the courthouse and will improve fire flows in the 
Wyche Road area. 
Project Budget Amount: $1.3M 
Completion Date of Design Phase: June 2011  
Expected or Actual Construction Start Date:  March 2012 
Current Projected Completion Date of Project: December 2012 
Recent Activity: Project design is complete.  However, easement plats and deeds are being revised, and 
easement acquisition is pending.  The plans were submitted to Planning for the second review.  Only VDOT’s 
review is outstanding. 

 

Project: Route 1 North Sewer Line 
Description: Approximately 4,400 feet of 18-inch gravity sewer along and parallel to Route 1.  Will replace 
deteriorated gravity sewer and provide additional capacity to move wastewater from the northern part of the 
county toward the Aquia Creek PS at Route 1 and Telegraph Road. 
Project Budget Amount: $4.9M 
Completion Date of Design Phase: January 2012 
Expected or Actual Construction Start Date:  TBD 
Current Projected Completion Date of Project: TBD 
Recent Activity: A meeting was held with our engineer to discuss design alternatives along US-1 due to the 
depth requirements and close proximity to the road.  Alternate bore techniques to avoid a deep cut along US-1 
were reviewed by the engineer for feasibility and cost and two alternates were selected for the bid documents.  
Easement plats were delivered, although amendments were required.  Revised plats are due in late December.   
 

Project: North Stafford Industrial Park Pump Station Replacement 
 Description: Replacement of existing pump station due to deterioration.  Currently pumps through the force 
main along Route 1 to the Courthouse area.  New station will pump into the Upper Accokeek sewershed, which 
will reduce energy consumption and free up capacity in the Route 1 force main.  Will include 1,729 feet of 6-inch 
force main from the pump station to connect with the existing force main from the Upper Accokeek Pump Station 
Project Budget Amount: $0.7M 
Completion Date of Design Phase: December 2011 
Expected or Actual Construction Start Date: March 2011 
Current Projected Completion Date of Project: November 
2012 
Recent Activity: A second submission was made to 
Planning.  Review comments are outstanding.  Easement 
deeds were received from the County Attorney’s office. 
Easement acquisition was scheduled to begin in late 
December. 
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Project: Oaks of Stafford Pump Station 
Replacement 
Description: Replacement of existing pump station 
due to equipment and concrete structure having 
reached the end of their useful lives. 
Project Budget Amount: $0.5M 
Completion Date of Design Phase: March 2012 
Expected or Actual Construction Start Date: TBD 
Current Projected Completion Date of Project: 
TBD 
Recent Activity:  The engineer is proceeding with 
60% design plans. Bidding of this project is on hold 
pending a review of the Utilities Department capital 
budget. 
 
 
 
 

Project: Ebenezer Church Pump Station 
 Description: Replacement of existing pump station due to deterioration beyond the feasibility of repair, aging 
equipment and need for replacement to avoid overflows.  Current site is inadequate and project will require 
acquisition of additional land adjacent to existing site. 
Project Budget Amount: $0.9M 
Completion Date of Design Phase: March 2012 
Expected or Actual Construction Start Date: TBD 
Current Projected Completion Date of Project: TBD 
Recent Activity:  The engineer is proceeding with 60% design plans. The County directed that slip-lining the 8” 
existing force main with a 4” pipe be added to the project. The engineer has proposed a change order to add the 
additional design work to the contract. The proposal is currently being reviewed by staff for approval.  Bidding will 
be held up pending a review of the Utilities Department budget.   
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Project: Old Route 3 Pump Station Replacement 
Description: Replacement of existing pump station that has deteriorated and is allowing groundwater to enter 
the structure.  Mechanical equipment is dated and in need of replacement.  New pump station will consist of a 
new concrete wetwell constructed above the flood plain with an above-ground, suction lift pump station. 
Project Budget Amount: $0.7M 
Completion Date of Design Phase: March 2012 
Expected or Actual Construction Start Date: TBD 
Current Projected Completion Date of Project: TBD 
Recent Activity: Site plan layout is under design. Additional survey is scheduled due to flood plain issues at the 
site. Bidding will be held up pending a review of the Utilities Department budget.   
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WATER EXTENSION PROJECTS 
 

 

Project: Roseville Plantation Large Water 

Description: Approximately 17,300 feet of 8-inch and 12-inch water mains in Roseville Plantation and along 
Joshua Road from Mountain View Road to Roseville Plantation. 
Project Budget Amount: $1.8M 
Expected or Actual Construction Start Date:  March 2011 
Current Projected Completion Date of Project: December 2011 
Recent Activity: The contractor has completed water mains and meter settings throughout the Roseville 
Plantation subdivision.  Pressure testing, bacteriological testing, repaving, and restoration are underway. 
 

Project: Little Whim Short Water 3 

Description:  630 feet of 2-inch and 8-inch PVC waterline to serve one applicant on Little Whim Road, just north 
of Julie Lane. 
Project Budget Amount:  $16,450 
Completion Date of Design Phase: Complete 
Expected or Actual Construction Start Date: Complete 
Current Projected Completion Date of Project: Complete 
Recent Activity: Construction work is complete.  Timmons Group is working on the as-built drawings. 

 

SEWER EXTENSION PROJECTS 
 

 

Project: Charlie’s Lane Sanitary Sewer Extension 
Description: Project to connect one house to an existing sewer on Kingsland Drive and add 400 feet of 2-inch 
low-pressure sanitary sewer and one low-pressure sewer house connection. 
Project Budget Amount: $65,000 
Completion Date of Design Phase: June 2011 
Expected or Actual Construction Start Date: TBD 
Current Projected Completion Date of Project: TBD 
Recent Activity: Deeds have been completed for the properties on Charlie’s Lane.  A deed was prepared for 21 
Kingsland Drive but the church has delayed signing the deed.  Once all deeds are completed, acquisition will 
begin for sanitary sewer easements at 34 Charlie’s Lane and 37 Charlie’s Lane. 
 

Project: Ringgold Road Short Sewer 
Description: Construction of 540 feet of 8-inch PVC sewer main to serve 3 applicants on the west side of 
Ringgold Road, backing up to Cannon Ridge subdivision. 
Project Budget Amount: $110,000 
Completion Date of Design Phase: Complete 
Expected or Actual Construction Start Date: August 2011 
Current Projected Completion Date of Project: June 2012 
Recent Activity: Plans are ready for construction. Project will be advertised for bid upon receipt of the land use 
permit. 
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Project: Sanford Drive Neighborhood Sewer 
Description: Approximately 2,500 feet of 8-inch gravity sewer to serve 7 applicants on Paul Lane and Sanford 
Drive, just east of England Run 
Project Budget Amount: $200,000 
Completion Date of Design Phase: May 2011 
Current Projected Completion Date of Project:  TBD 
Expected or Actual Construction Start Date: TBD  
Recent Activity: All necessary easements have been acquired. A Land Use Permit application has been sent to 
VDOT. The Planning Department has approved the plans. Project will be advertised for bid upon receipt of the 
land use permit. 
 

Project: St. George’s Short Sewer 
Description: Approximately 400 feet of 8-inch gravity sewer to serve 2 applicants on St. George’s Drive near 
Adam’s Drive 
Project Budget Amount: $40,000 
Completion Date of Design Phase: Complete 
Expected or Actual Construction Start Date: TBD 
Current Projected Completion Date of Project: TBD 
Recent Activity:  Plans are approved and ready for construction. Project will be advertised for bid upon receipt 
of the land use permit. 
 

Project: Telegraph Road Short Sewer 
Description: Approximately 400 feet of 8-inch gravity sewer to serve 1 applicant on Telegraph Road 
Project Budget Amount: $50,000 
Completion Date of Design Phase: Complete 
Expected or Actual Construction Start Date: TBD 
Current Projected Completion Date of Project: TBD 
Recent Activity: One easement is still required, but the land has multiple owners and they have not yet agreed 
to grant the easement. The property has multiple lean holders, which includes federal and state tax liens. The 
easement may require condemnation for the easement to be acquired by the county. Plans are approved and 
ready for construction. Bidding will be held up pending a review of the Utilities Department budget. 
 

Project: Vernon Street Short Sewer 
Description: Construction of 282 feet of 8-inch PVC sewer main, 2 manholes, and 2 low pressure sewer house 
connections. This project will serve 2 dwellings on Vernon Street.  Work will tie into existing manhole at the Gary 
Melchers Special Education School parking lot. 
Project Budget Amount: $75,000 
Completion Date of Design Phase: May 2011 
Expected or Actual Construction Start Date: March 2012 
Current Projected Completion Date of Project: June 2012 
Recent Activity:  Drawings and Specifications are now complete.  A pre-bid meeting has been scheduled for 
December 20 with a bid opening on January 12, 2012. 
 

Project: 412 Cambridge Street Sewer Extension 
Description:  Construction of 235 linear feet of 8-inch PVC sewer main and one manhole. 
Project Budget Amount:  $36,000 
Completion Date: February 2014 
Expected or Actual Construction Start Date: July 2012 
Current Projected Completion Date of Project: November 2012 
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Recent Activity: Surveyor has been contacted to perform topographic surveys and complete deed research.  
Bidding will be delayed pending a review of the Utilities Department budget. 
 

Project:  Wyne Drive Short Sewer 
Description: Construction of 1,376 linear feet of 8-inch PVC sewer main to serve 3 applicants. 
Project Budget Amount: $240,000 
Completion Date of Design Phase: June 2011 
Expected or Actual Construction Start Date: TBD 
Current Projected Completion Date of Project: TBD 
Recent Activity: Plans are being revised to show two additional driveways on Wyne Drive, a revision to the 
sewer pipe between manholes 4 and 5, and rip-rap at 505 Wyne Drive. One more property owner still needs to 
pay deposit for three properties on the west side of the road. The project is on hold pending receipt of deposits 
and review of the Utilities Department budget. 
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SPECIAL PROJECTS 

 
 

Project: Odor Assessment & Control Project – Falls Run Pump Station 
Description: Design and construction of an odor control system for the Falls Run PS to eliminate chronic 
odor problems in the Falmouth Bottom area. 
Project Budget Amount: N/A 
Completion Date of Design Phase: Complete 
Expected or Actual Construction Start Date: March 2012 
Current Projected Completion Date of Project: October 2013 
Recent Activity: Final plans and specification were received October 20.  The design phase of this 
project is complete.  This project will be bid with the Falls Run Sewer Interceptor Replacement Phase 1 
project. 
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Fisca l Year T o Da te

Current % FY 12

Month FY 12 FY 11 Change Budget

 

     A.  No. of Active  Accounts: 32,476 32,476 31,862 1.9% 32,937

     B.  Ava ilability Applica tions:

         1.  Wate r -      T ota l 18 218 161 35% ---

                                     Pa id   * 25 200 137 46% ---

                                               Pa id EDUs ** 25.0 219.0 159.0 38% 465

                                        Revenue $170,563 $1,556,026 $1,058,800 47% $3,208,500

         2.  Sewer -      T ota l 17 190 160 19% ---

                                    Pa id   * 25 197 158 25% ---

                                              Pa id EDUs ** 25.0 214.0 189.0 13% 465

                                       Revenue $85,500 $737,600 $654,000 13% $1,627,500

                                                              *  applications may have been filed prior to this month but not paid at that time

                                                            **   equivalent dwelling units

UT ILIT Y PLANT  OPERAT IONS

     A.  WAT ER

         1.  Total Volume (MG): 250.0 1,703.8 1,812.0 -6% 4,051

         2.  Sales (MG): 204.4 1,446.5 1,542.3 -6% 2,908

         3.  Cost per 1000 Gal.: $1.10 $0.99 $1.02 -3% $1.12

     B.  WAST EWAT ER

         1.  Little  Fa lls Run Facility:

             (a) Volume Treated (MG): 114.3 606.0 495.5 22% 1,160

             (b) Cost per 1,000 Gal. $1.15 $1.34 $1.63 -18% $1.66

         2.  Aquia  AWT  Facility:

             (a) Volume Treated (MG): 163.4 923.1 953.6 -3% 2,114

             (b) Cost per 1,000 Gal. $1.25 $1.12 $1.14 -2% $1.19

December  2011
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Public Information Office 

STAFFORD NEWSPAPER COVERAGE 
JANUARY 2011 

DATE PUBLICATION HEADLINE 

1/3/12 Potomac Local Stimpson Expected to be Named Board Chair 

1/4/12 FLS Stafford vacancy to be filled soon 

1/4/12 Potomac Local Victims: Landslide Potential Always Existed 

1/4/12 Stafford Sun Board chooses Stimpson as chairwoman 

1/4/12 Stafford Sun Four applicants seek Dudenhefer's open supervisor position 

1/4/12 Potomac Local Special Election Date Set, New Board Takes Charge 

1/5/12 FLS Area's jobless rate at three-year low 

1/6/12 FLS Area schools earn excellence awards 

1/6/12 Potomac Local 7 Stafford Schools Exceed Standards 

1/7/12 FLS One of four hopefuls for Garrisonville seat on board drops out 

1/7/12 FLS Virginia is traveling in premier company 

1/8/12 FLS Area residents seeking quake-damage help 

1/9/12 FLS Trail work could close Butler Road tomorrow 

1/9/12 Potomac Local Stafford: Butler Road Could Close Tuesday 

1/10/12 FLS Schieber selected as interim Stafford supervisor 

1/10/12 Potomac Local Acting Rep Appointed as Election Race Begins 

1/11/12 FLS Stafford schools searching 

1/11/12 FLS Housing listings lowest since '05 

1/11/12 Potomac Local More Damage Found, Ferry Farm Moves Classes 

1/11/12 Potomac Local HOT Lanes now 495 Express Lanes 

1/11/12 Potomac Local Vets Medical Services Coming to Stafford 

1/12/12 FLS Ferry Farm still without heat; students to relocate 

1/12/12 Stafford Sun Ferry Farm To Close Again Friday 

1/13/12 FLS Ferry Farm students displaced again  

1/17/12 FLS Veterans can get services in Stafford this week  

1/13/12 Potomac Local Ferry Farm Expected to Reopen Tuesday 

1/18/12 FLS Mobile centers help vets 

1/18/12 FLS Stafford, Spotsylvania getting farmland funds 

1/18/12 FLS Stafford County's Comp Plan amendments tabled  

1/18/12 Potomac Local Vets Helped at Stafford Government Center 

1/19/12 FLS Stafford building honors Gordon 

1/18/12 Potomac Local Meet Garrisonville’s New Supervisor 

1/18/12 Potomac Local Tall Tower for Classic Rock, Country Stations Debated 

1/20/12 FLS Stafford appoints deputy county administrator, public works 
director 

 
 

http://blogs.fredericksburg.com/chalkboard/2012/01/12/ferry-farm-still-without-heat-students-to-relocate/
http://blogs.fredericksburg.com/staffordnews/2012/01/20/stafford-appoints-deputy-county-administrator-public-works-director/
http://blogs.fredericksburg.com/staffordnews/2012/01/20/stafford-appoints-deputy-county-administrator-public-works-director/
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Public Information Office 

STAFFORD NEWSPAPER COVERAGE 
JANUARY 2011 

(continued) 

DATE PUBLICATION HEADLINE 

1/22/12 FLS Toll road plan may have hit dead end 

1/23/12 FLS Stafford School Board wants to fill open seat 

1/20/12 Stafford Sun Dayton, Smith appointed to county positions 

1/24/12 FLS What is Traffic Answer 

1/24/12 FLS Teachers say governor's budget under funds schools by $300M 

1/25/12 FLS Stafford schools wish list up $40M 

1/25/12 SUN Super intendent seeks $40 mil l ion increase 

1/25/12 SUN Parks and Recreation commissioners elect officers 

1/25/12 SUN County administration center renamed 

1/25/12 Sun Dayton, Smith appointed to county positions 

1/25/12 Sun Sheriff’s Office Awarded 

1/29/12 FLS MWHC, Anthem may be near deal  

1/29/12 FLS School board to quiz candidates 

1/27/12 Potomac Local Dudenhefer Hosts Telephone Town Hall 

1/31/12 FLS House panel kills extra lane for I-95  

1/30/12 FLS Dudenhefer holds telephone town hall 

1/31/12 FLS Stafford GOP Likes Schieber for Garrisonville 

1/31/12 Potomac Local Stafford Democrats Choose Starkey as Garrisonville Nominee 

1/30/12 Potomac Local Milde Tweets Surprise Endorsement 
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Citizens Assistance 

 
 
The Citizens Assistance and Volunteer Services Office provides a central in-house resource for customer 
service and information on County services and complaints. Staff recruits, trains and places volunteers in 
various departments to assist with a number of tasks.  
 
 

 
  
* Live Help allows users to send an e-mail through the County’s Web site and receive an immediate 
response from staff. Of the 59 Live Help requests, 58 were live chats in which the user and staff member 
exchanged information through instant messaging, and 1 was an offline e-mail, which was received 
outside normal business hours (weekends or evenings) when staff is not online. Responses were 
provided as soon as possible or as soon as regular business hours resumed.  
 
** This equates to a savings of a monthly savings of $20,183 in full-time staff costs (with benefits), and a 
savings of $16,141 without benefits. These figures are determined by taking the volunteer rate ($26.00 
with benefits) and ($20.80 without benefits) that is dictated by the state’s Bureau of Labor statistics and 
multiplying that by the total number of hours that are volunteered.   
 
 
 
 
 
 
 

 
December 2011 

Customer Inquiries handled by 
Citizens Assistance Staff 

 

Total Number of Phone Calls Handled   615 

Live Help Chats * 59 

Citizen Tracker Requests Handled via County Website 6 

Citizens Assisted at the Administration Center Desk in Lobby 1,435 

Total Number of Visitors to Administration Center 4,450 

Citizens Assisted at the Judicial Center Desk in the Courthouse  1,096 

Total Number of Volunteer Hours** 776 
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INFORMATION TECHNOLOGY – DECEMBER 2011 
 
 

 
 
 

. 

 
 

Top 10 Visited Pages on Stafford County Website 

 
Page Titles Visits Pageviews Average Time 

1. Stafford County, Official Website 36,538 71,914 00:01:54 

2. Bill Payment 8,166 14,883 00:01:45 

3. Jobs Available 3,010 10,705 00:00:48 

4. NeoGov 2,945 6,693 00:01:24 

5. Real Estate 2,090 3,607 00:02:35 

6. Landfill and Recycling 1,376 1,986 00:01:42 

7. Hours of Operation/Holidays 970 1,286 00:01:41 

8. Board of Supervisors 813 2,247 00:01:24 

9. Treasurer 719 4,176 00:00:37 

10. Human Resources 672 7,797 00:00:18 
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Project and Help Desk Work Orders Worked in December 2011 
 

 

DOCUMENT IMAGING - # of documents scanned for  
January 2012 

Department No. of docs 
 Circuit Court 102 
 Commonwealth's Attorney 192 
 Planning 100 
 Public Works 228 
 Sheriff 1,321 
 Utilities 3,907 
 

 
5,850 

  

 

 

 

 
 

GIS Map Requests  
January 2012 

Internal/External 
Map Requests 

48 
 

Walk-Ins 15 

Map Sales   5 

Project and Help Desk Work Orders Worked On In January 2012  

Animal Control 3 0.55%

Board of Supervisors 8 1.47%

Public Works - Code Administration 49 8.99%

Circuit Court 11 2.02%

Commissioner of the Revenue 21 3.85%

Commonwealth's Attorney 21 3.85%

Cooperative Extension 1 0.18%

County Administration 43 7.89%

County Attorney 8 1.47%

Economic Development 13 2.39%

Finance/Budget/Purchasing 17 3.12%

Fire & Rescue 34 6.24%

General District Court 2 0.37%

Human Resources 6 1.10%

Information Technology 36 6.61%

Regional Landfill 4 0.73%

Planning and Zoning 45 8.26%

Parks & Rec - Community Facilities 46 8.44%

Recycling 2 0.37%

Schools 10 1.83%

Sheriff 82 15.05%

Social Services 11 2.02%

Treasurer 18 3.30%

Utilities 50 9.17%

Voter Registration 4 0.73%

Totals 545 100.0%

0 20 40 60 80 100

Animal Control

Board of Supervisors

Public Works - Code Administration

Circuit Court

Commissioner of the Revenue

Commonwealth's Attorney

Cooperative Extension

County Administration

County Attorney

Economic Development

Finance/Budget/Purchasing

Fire & Rescue

General District Court

Human Resources

Information Technology

Regional Landfill

Planning and Zoning

Parks & Rec - Community Facilities

Recycling

Schools

Sheriff

Social Services

Treasurer

Utilities

Voter Registration


